

NAME: DEVIKA N	SRN: PES1UG24AM080	SECTION: B
-----------------------	---------------------------	-------------------

DATE: 02-10-2026

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Objective and Project Overview

Objective: Use Jira to convert the functional and non-functional requirements identified in Lab 1 into Agile backlog items, estimate and prioritize them, simulate two sprints, and analyse progress using burndown charts.

The Jira project is named Health Record Consent Management (key: HRCM) and uses the Scrum template. The seven requirements from Lab 1 (FR-001 to FR-005 and NFR-001, NFR-002) were organised into 3 Epics and 7 User Stories, totalling 29 story points, and delivered over two sprints.

Epics:3

User Stories:7

Story Points:29

Sprints:2

Epics

The Lab 1 requirements were grouped into three major functional themes.

Key	Epic	Description	Points
HRCM-1	Epic 1: Consent Granting	Enables patients to grant time-bounded, granular access to diagnostic records for verified clinic doctors, individually or in a batch.	8 pts
HRCM-2	Epic 2: Access Control & Revocation	Lets patients revoke consent immediately and ensures only MFA-verified doctors can view consented records.	8 pts
HRCM-3	Epic 3: Audit Trail & Compliance	Provides a tamper-proof audit trail, a read-only audit viewer for clinic administrators, and encryption of all data.	13 pts

User Stories

Each requirement from Lab 1 was written as a user story in the format: As a [user role], I want [goal], so that [benefit].

Key	Story	As a / I want / So that	Epic	Priority	Points
HRCM-4	FR-001: Time-Bounded Access Grant	As a patient, I want to grant time-bounded (e.g., 24-hour) access to specific diagnostic records for a verified clinic doctor, so that I control who can view my records and for how long.	Epic 1	High	5
HRCM-5	FR-004: Multi-Record Batch Grant	As a patient, I want to grant access to multiple diagnostic records to one clinic doctor in a single consent action, so that I can share a full diagnostic workup without repeating the grant for each record.	Epic 1	Medium	3
HRCM-6	FR-002: Instant Consent Revocation	As a patient, I want to revoke a previously granted consent at any time with immediate effect, so that I keep continuous control over my health data.	Epic 2	High	5
HRCM-7	FR-003: Doctor Multi-Factor Authentication	As a clinic doctor, I want to complete multi-factor authentication before viewing a consented patient record, so that records stay protected even if my password is compromised.	Epic 2	High	3
HRCM-8	FR-005: Read-Only Audit Log Viewer	As a clinic administrator, I want to view a read-only audit trail of grant, revocation and access events filtered by patient, doctor or date, so that I can oversee and account for my doctors' access patterns.	Epic 3	Medium	3
HRCM-9	NFR-001: Append-Only Audit Logging	As a clinic administrator, I want every consent grant, revoke and access event written to an append-only audit trail, so that a tamper-proof compliance record exists.	Epic 3	High	5
HRCM-10	NFR-002: Encrypt Data	As a patient, I want my health records and consent data encrypted at rest and in transit, so that my sensitive information is protected from breaches.	Epic 3	High	5

Story Points

Story points were assigned using the Fibonacci scale (1, 2, 3, 5, 8, 13...) based on complexity, amount of work and uncertainty. Each story was discussed in a Planning Poker style: estimates were compared against a reference story and adjusted until agreement was reached.

Key	Story	Points
HRCM-4	FR-001: Time-Bounded Access Grant	5
HRCM-5	FR-004: Multi-Record Batch Grant	3
HRCM-6	FR-002: Instant Consent Revocation	5

Key	Story	Points
HRCM-7	FR-003: Doctor Multi-Factor Authentication	3
HRCM-8	FR-005: Read-Only Audit Log Viewer	3
HRCM-9	NFR-001: Append-Only Audit Logging	5
HRCM-10	NFR-002: Encrypt Data	5

The screenshot shows the Jira interface for the 'HRCM board'. The top navigation bar includes 'Summary', 'Timeline', 'Active sprints', 'Backlog', 'Calendar', 'List', 'Forms', 'Development', and 'Docs'. The 'Backlog' tab is selected, showing a list of user stories and their associated points.

Sprint 1: HRCM Sprint 1 (1 Oct – 15 Oct, 3 work items)

- HRCM-4 FR-001: Time-Bounded Access Grant (Epic 1: Consent Granting, To Do, 5 points)
- HRCM-6 FR-002: Instant Consent Revocation (Epic 2: Access Control & Revocation, To Do, 5 points)
- HRCM-7 FR-003: Doctor Multi-Factor Authentication (Epic 2: Access Control & Revocation, To Do, 3 points)

Backlog (4 work items)

- Create a whiteboard to plan your work (Try)
- HRCM-5 FR-004: Multi-Record Batch Grant (Epic 1: Consent Granting, To Do, 3 points)
- HRCM-8 FR-005: Read-Only Audit Log Viewer (Epic 3: Audit Trail & Compliance, To Do, 3 points)
- HRCM-9 NFR-001: Append-Only Audit Logging (Epic 3: Audit Trail & Compliance, To Do, 5 points)
- HRCM-10 NFR-002: Encrypt Data (Epic 3: Audit Trail & Compliance, To Do, 5 points)

Backlog with Epics panel, user stories, priorities and story points

Sprint 1: Core Consent Management

Sprint goal: Deliver core consent management functionality including time-bounded access grant, instant revocation, and doctor multi-factor authentication.

Sprint name : HRCM Sprint 1 (2 weeks)

Stories:FR-001 (5), FR-002 (5), FR-003 (3)

Total points:13

Spaces / Health Record Consent Management

HRCM board

Summary Timeline **Active sprints** Backlog Calendar List Forms Development Docs +

Q Search board Version Epic Quick filters Complete sprint Group: Story

TO DO 3

FR-001: Time-Bounded Access Grant

Epic 1: Consent Granting

☒ HRCM-4 5

FR-002: Instant Consent Revocation

Epic 2: Access Control & Revocation

☒ HRCM-6 5

FR-003: Doctor Multi-Factor Authentication

Epic 2: Access Control & Revocation

☒ HRCM-7 3

+ Create

IN PROGRESS

DONE 0

Sprint 1 Active sprint board at start, all stories in To Do

Spaces / Health Record Consent Management

HRCM board

Summary Timeline **Active sprints** Backlog Calendar List Forms Development Docs +

Q Search board Version Epic Quick filters Complete sprint Group: Story

TO DO

+ Create

IN PROGRESS

DONE 3

FR-001: Time-Bounded Access Grant

Epic 1: Consent Granting

☒ HRCM-4 5

FR-002: Instant Consent Revocation

Epic 2: Access Control & Revocation


☒ HRCM-6 5

FR-003: Doctor Multi-Factor Authentication

Epic 2: Access Control & Revocation


☒ HRCM-7 3

Sprint 1 Active sprint board, all stories moved to Done



Completing HRCM Sprint 1 (3 of 3 work items completed)

Sprint 1 Burndown Chart



Burndown Chart for HRCM Sprint 1

Sprint 2: Audit

Sprint goal: Complete batch access management, audit logging, and data encryption to fulfil system security and compliance requirements.

Sprint name: HRCM Sprint 2 (2 weeks)

Stories: FR-004 (3), FR-005 (3), NFR-001 (5), NFR-002 (5)

Committed points: 16

Spaces / Health Record Consent Management

HRCM board

Summary Timeline Active sprints Backlog Calendar List Forms Development Docs Reports

Q Search backlog Version Epic Quick filters

Epic

No epic

Epic 1: Consent Granting

Epic 2: Access Control & Revocation

Epic 3: Audit Trail & Compliance

+ Create epic

HRCM Sprint 2 15 Oct – 29 Oct (4 work items)

16 0 0 Start sprint

HRCM-5 FR-004: Multi-Record Batch Grant	Epic 1: Consent Gr...	To Do	3	
HRCM-9 NFR-001: Append-Only Audit Logging	Epic 3: Audit Trail ...	To Do	5	
HRCM-8 FR-005: Read-Only Audit Log Viewer	Epic 3: Audit Trail ...	To Do	3	
HRCM-10 NFR-002: Encrypt Data	Epic 3: Audit Trail ...	To Do	5	

+ Create

4 work items | Estimate: 16

Backlog (0 work items)

0 0 0 Create sprint

Your backlog is empty.

Four stories (16 points) added to HRCM Sprint 2

Spaces / Health Record Consent Management

HRCM board

Summary Timeline Active sprints Backlog Calendar List Forms Development Docs Reports

Q Search board Version Epic Quick filters Complete sprint Group: Story

TO DO 4

FR-004: Multi-Record Batch Grant
Epic 1: Consent Granting
HRCM-5 3

NFR-001: Append-Only Audit Logging
Epic 3: Audit Trail & Compliance
HRCM-9 5

FR-005: Read-Only Audit Log Viewer
Epic 3: Audit Trail & Compliance
HRCM-8 3

NFR-002: Encrypt Data
Epic 3: Audit Trail & Compliance
HRCM-10 5

IN PROGRESS

DONE

Sprint 2 board at start, all stories in To Do

Spaces / Health Record Consent Management

HRCM board

Summary Timeline Active sprints Backlog Calendar List Forms Development Docs Reports

Q Search board Version Epic Quick filters Complete sprint Group: Story

TO DO 1

NFR-002: Encrypt Data
Epic 3: Audit Trail & Compliance
HRCM-10 5

+ Create

IN PROGRESS 2


FR-005: Read-Only Audit Log Viewer
Epic 3: Audit Trail & Compliance
HRCM-8 3

NFR-001: Append-Only Audit Logging
Epic 3: Audit Trail & Compliance
HRCM-9 5


DONE 1

FR-004: Multi-Record Batch Grant
Epic 1: Consent Granting
HRCM-5 3

Sprint 2 board mid-sprint, work spread across To Do, In Progress and Done




Sprint 2 board, all four stories in Done



Completing HRCM Sprint 2

Sprint 2 Burndown Chart



Burndown Chart for HRCM Sprint 2

Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
01/Oct/26 9:40 PM	HRCM-10	Sprint start		5		
	HRCM-5			3		
	HRCM-8			3		
	HRCM-9			5		
	Total					16
01/Oct/26 9:44 PM	HRCM-5	Burndown	Issue completed		3	13
01/Oct/26 9:45 PM	HRCM-8	Burndown	Issue completed		3	10
	HRCM-9	Burndown	Issue completed		5	5
01/Oct/26 9:46 PM	HRCM-10	Burndown	Issue completed		5	0
01/Oct/26 9:47 PM	HRCM-10	Sprint ended by Devika N				0
	HRCM-5					0
	HRCM-8					0
	HRCM-9					0
	Total					0

Sprint 2 burndown event log

Final Backlog, Epic Progress and Timeline

After both sprints, all three Epics show full progress bars and every story is in the Done status.

Spaces / Health Record Consent Management

HRCM board

Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
Docs
Reports

Search backlog
Version
Epic
Quick filters

No epic

Epic 1: Consent Granting

Epic 2: Access Control & Revocation

Epic 3: Audit Trail & Compliance

Create epic

HRCM Sprint 3

Add dates

0 work items

0 0 0

Start sprint

Plan your sprint

Drag work items from the **Backlog** section or create new ones to plan the work for this sprint. Select **Start sprint** when you're ready.

Describe what needs to be done, or generate work items from [Confluence Loom](#), or an [image](#).

Create

0 work items | Estimate: 0

Backlog


0 work items

0 0 0

Create sprint

Your backlog is empty.

Backlog after Sprint 2 with all three Epics completed



All Epics and stories Done across HRCM Sprint 1 and Sprint 2

Reflection Questions:

Did estimations reflect the actual effort?

The story points reflect the relative complexity of each item. Harder tasks like backend security, expiry rules, and encryption were given 5 points. Easier tasks like basic UI screens and MFA setup were given 3 points. In a real project, MFA might take longer than expected because it depends on an outside provider.

2. Was backlog well-prioritized?

Yes. The backlog followed a value- and dependency-driven order:

- Sprint 1 delivered the foundational user-facing consent workflow (grant, revoke and doctor MFA).
- Sprint 2 added the batch grant, the audit log viewer, append-only audit logging and encryption. FR-005 (audit viewer) depends on the audit trail from NFR-001, so both were placed in the same sprint.

3. How did simulated sprint align with your plan?

The execution matched the plan. All 13 points committed in Sprint 1 and all 16 points committed in Sprint 2 were moved to Done before each sprint was completed. No stories were left incomplete,

carried over or added mid-sprint. This is expected in a simulation, where there were no real blockers, defects or changing requirements.

4. What insights did the burndown chart give about your team's capacity?

- The team completed 13 points in Sprint 1 and 16 points in Sprint 2, an average of about 14–15 points per sprint. This is a reasonable planning baseline for future sprints.
- The chart dropped in sharp steps (16 → 13 → 10 → 5 → 0) because items were moved to "Done" all at once during the simulation, rather than gradually over time
- Since all planned stories were finished on time with zero spillover, the chosen workload was realistic and achievable